
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 857 Date: 29-Apr-2013 Monday

Approved Date:

Shift Hours: 0700 1530 Break: 30 min Over Time:

Const Calendar Day: 329

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•Opened the gate for the storage yard for the FSHCC pour this morning.
•Email review
•0800 hrs SAS Staff Meeting
•Worked on Submittal 2834 response. Marcos McManus drafted up the response and I reviewed it,
stamped and attached the plan and “Actioned” it to April Smith. She said she finalized it and put it into
PMIV.
•Yong Lee called to inquire about the Hinge K finish date.
•Thuc Tran called to request help covering methacrylate work. I said I didn’t know anything about
methacrylate, but that I would cover the meeting for the epoxy AC mockup, and I went to the storage yard
to review what work was to be done where. Met OC Jones foreman Bill, ABF Bob Kick and Lisa
MacDonald, and Yong Lee (CT), Mohantesh (CT), Ric Maggenti (CT), and Paul Jefferson (CT).
•Diary work
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.
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